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Current CAIS Users

> EE — NREL

> EM — Paducah, Portsmouth, Richland,
WIPP, Savannah River

> FE — NETL (Pittsburgh and Morgantown)
> NA — LANL, LLNL, NTS, Pantex, Y-12
> NE — INL

> NR — Bettis Atomic Power Lab, Knolls
Atomic Power Lab



Major Projects

> CAISWeb

> On-going security and |I'T operations tasks
> Sustainment

> Cost\Works

> Ad-hoc reporting

» Costing updates

> CAIS user support and training



CAISWeb

> Completed modules:
o Projects
o FY Baseline
o Standard Reports (4)
o Improved user interface

» Completed extensive functional testing
> Server Is deployed — needs public access



Security and IT Ops

> Implemented 2-factor authentication on all
CAIS-FIMS servers

> Implemented Cisco security agents for
Intrusion detection

> Complied with numerous requests for
system security information

> Passed 5 increasingly detailed security
scans

> More security requirements to.come...



Sustainment

> Completed mapping of RS Means FM&R,
general, and preventive maintenance
fasks to assemblies

> Starting with FIMS RPV models,
developed & sustainment models based
on mapping

> Need to determine best software
Implementation for sustainment



CostWorks

> DOE Cost\Works 2006 update release in
March

> Includes OSE models and CAIS/EIMS
exports

> Headqguarters training to be scheduled in
late April or May



Costing Updates

> Prepared update of all line item and
assemblies costs to RS Means 2006 data

> Update scheduled for August 1, 2006

> Need to determine impact to DM, geo
factors, etc.

> Future cost updates scheduled for January



Other Activities

> Completed CAIS training courses at INL
and Savannah River

» Continued development of the FIMS ad-
hoc reporting system



New Contract

> Contract awarded to the DOE Most Efficient
Organization (MEO)

> MEQO service provider (contractor) Is Energy
Enterprise Solutions (EES)

> EES is joint venture between RSIS and small
business prime OneSource Consulting

> Contract length is 7 years with all'extensions

> Goal is to standardize I'T management and
operations, software development, and cyber-
security across the DOE complex



Contract Transition

> CAIS and FIMS transitioned to new
contract/company as of March 6, 2006

> All primary CAIS/FIMS staff work for EES

> New PB, RS Means subcontracts in
progress

> Office move to Germantown, MD
scheduled on or around June 1

> [Doinot know! i phone numibers will change



